STATE OF CALIFORNIA PETE WILSON, Governor

STATE PUBLIC WORKS BOARD

915 L Street, Ninth Floor
Sacramento, CA 95814-3701
(916) 445-9694

STATE PUBLIC WORKS BOARD
March 13, 1998

MINUTES
PRESENT:

Robin Dezember, Chief Deputy Director, Department of Finance
Peter Stamison, Director, Department of General Services

James Van Epps, Department of Transportation

Steve Spears, State Treasurer’s Office

Rick Chivaro, State Controller's Office

ABSENT:

Director, Employment Development Department, Advisory Member
Assembly Member Joe Baca, Legislative Advisor

Assembly Member Diane Martinez, Legislative Advisor

Assembly Member Kevin Shelley, Legislative Advisor

Senator Quentin L. Kopp, Legislative Advisor

Senator Leroy F. Greene, Legislative Advisor

Senator Richard G. Polanco, Legislative Advisor

STAFF PRESENT:

Sue Bost, Assistant Administrative Secretary, Department of Finance
Peggy Palmertree, Executive Secretary, State Public Works Board

CALL TO ORDER AND ROLL CALL:

The meeting was called to order by Mr. Robin Dezember, Chairperson, Chief Deputy Director,
Department of Finance at 10:00 a.m. Ms. Sue Bost, Assistant Administrative Secretary for the
State Public Works Board called the roll. A quorum was established.

APPROVAL OF MINUTES:

Ms. Bost reported staff had reviewed the February 10, 1998 minutes and believed them to
accurately reflect the Board's proceedings at the meeting and recommended approval.

Hearing no objections, the minutes of February 10, 1998 were unanimously approved.



BOND ISSUES:

Ms. Bost reported that there were four bond items.

Ms. Bost noted that Item #1 was a master refunding covering 21 previous lease-revenue issuances
which are identified on page 3a of the agenda and on Appendix A of the resolution in the backup
material. Ms. Bost also noted that Appendix A also identified the outstanding principals of each
issuance.

Ms. Bost reported that it is the Board’s practice to proceed with refinancings which produce at
least a three percent net present value savings over the original financings. Ms. Bost indicated that
in some instances this requirement is waved for a portion of the maturities within an issue if the
balance of the maturities merit refinancing. The issues proposed for refinancing will meet this
general criteria at the time of financing, or the State Treasurer will defer sale until market
conditions are more favorable.

Ms. Bost also noted that because the State Treasurer’s Office needs to make real-time market
judgments, the office requests an authority to proceed which is not date-restricted. The resolution
will allow the State Treasurer to re-enter the market at a later time. Ms. Bost also indicated that
under all conditions, the refinancings are governed by a true interest cost cap of 6.25 percent per
annum and $810,000,000. At this time, not all of the proposed refinancings are economic.

Ms. Bost reported that staff recommends approval of the resolution.

A motion was made by Mr. Van Epps and seconded by Mr. Spears to approve Agenda item
#1 of the bonds calendar. The motion was unanimously adopted by a 5-0 vote.

Ms. Bost noted that Item #2 was to adopt a resolution that will authorize interim financing to be
repaid from the issuance of lease revenue bond proceeds for the Department of Justice Central
Valley Laboratory project to be located in Ripon.

Ms. Bost indicated that the total project costs are $9,151,000 and that staff recommends approval
of the resolution.

A motion was made by Mr. Chivaro and seconded by Mr. Spears to approve Agenda item #2
of the bonds calendar. The motion was adopted by a 5-0 vote.

Ms. Bost noted that Item #3 was for a bond sale for the Department of Corrections Emergency
Bed projects. The maximum par value of the sale is $117,500,000, the maximum true interest cost
is 6.25 percent.

Ms. Bost indicated that staff recommends approval of the resolution.

A motion was made by Mr. Spears and seconded by Mr. Chivaro to approve Agenda item #3
of the bonds calendar. The motion was adopted by a 5-0 vote.
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Ms. Bost noted that Item #4 was to a resolution that will authorize interim financing to be repaid
from the issuance of lease revenue bond proceeds for the Department of Corrections Correctional
Treatment Center project to be located at California State Prison Sacramento.

Ms. Bost reported that the total project costs are $2,066,000.
Ms. Bost indicated that staff recommends approval of the resolution.

A motion was made by Mr. Spears and seconded by Mr. Chivaro to approve Agenda item #4
of the bonds calendar. The motion was adopted by a 5-0 vote.

CONSENT CALENDAR:

Ms. Bost noted that the consent calendar includes Items #5 through #17.

Ms. Bost indicated that the calendar proposed one request to authorize the sale of surplus property,
two requests for site selection and acquisition, one request for purchase option, nine requests for
approval of preliminary plans, one request to approve scope change.

Ms. Bost reported that Item #9 for the Lick Observatory scope change required a related 20-day
notification letter to the Legislature and that the letter was sent on February 3, 1998, without
negative comments.

Ms. Bost noted that staff recommends approval of the revised consent calendar, Items #5 through
#17.

A motion was made by Mr. Van Epps and seconded by Mr. Stamison that the consent
calendar be adopted to approve Agenda items #5 through #17. The motion was unanimously
approved by a 3-0 vote.

ACTION ITEMS:

Ms. Bost reported that there were no action items.

REPORTABLES:

Ms. Bost indicated there were nine reportables items.

OTHER BUSINESS:

Ms. Bost reported that there was no other business.

NEXT MEETING:

Ms. Bost noted that the next PWB meeting is scheduled for April 10, 1998 at 10:00 a.m.

Having no further business, the meeting was adjourned at 10:08 a.m.



BOND ITEMS

BONDS - ITEM 1

REFUNDING LEASE REVENUE BONDS
VARIOUS (SEE PAGE 3a)
Bonds under Master Refunding

Authority:  State Building Construction Act of 1955, Title 2, Division 3, Part 10b California
Government Code

a. Adopt a resolution to include the following:

(1) Authorize the sale of State Public Works Board (SPWB) bonds to refund the SPWB
Lease-Revenue Bonds - 1990 Series A, 1992 Series A, 1994 Series A and 1995 Series A
(California State University, Various Projects),1991 Series A, 1993 Series E and 1994
Series A (California Department of Corrections, Various Prisons), 1987 Series A, 1988
Series A, 1992 Series A, 1993 Series B, 1994 Series A and 1994 Series B (University of
California, Various Projects), 1991 Series A, 1992 Series A, 1993 Series A, 1994 Series
A and 1994 Series B (California Community Colleges, Various Projects), 1991 Series A
(Franchise Tax Board), 1991 Series A (Office of Energy Assessments), 1993 Series A
(Library and Courts Annex Building Complex) (Department of General Services), 1992
Series A (Secretary of State), 1995 Series A (Department of Justice).

(2) Approve the form of and authorize the delivery of Site Leases and amendments to Site
Leases, as needed.

(3) Approve the form of and authorize the delivery of Facility Leases and amendments to
Facility Leases, as needed.

(4) Approve the form of and authorize the delivery of Construction Agreements and
amendments to Construction Agreements, as needed.

(5) Approve the form of and authorize the execution of one or more Indentures and
amendments to Indentures, as needed.

(6) Approve the form of and authorize the execution of one or more amendments to
resolutions, as needed.

(7) Approve the form of and authorize the execution of one or more Equipment Leases or
amendments to Equipment Leases as needed.

(8) Approve the form of and authorize the execution and delivery of one or more Preliminary
Official Statements and Official Statements.

Approve other related actions in connection with the authorization, issuance, sale, and delivery of
said lease revenue bonds and said refunding lease revenue bonds.

APPROVED.



BOND ITEM

STAFF ANALYSIS -ITEM 1

Refunding lease revenue bonds, California State University; various projects, California
Department of Corrections; various prisons, University of California; various projects, California
Community Colleges; various projects, Franchise Tax Board, Office of Energy Assessments,
Department of General Services; Library and Courts Annex Building Complex, Secretary of State,
Department of Justice; Bonds under Master Refunding

The resolution authorizes the issuance of refunding bonds for prior issuances that will be
evaluated for refunding.

For the refunding, the maximum PAR is recommended not to exceed $1,221,775,000 (the
outstanding principals) with a present value savings of three percent. These issuances and their
outstanding principals are listed in Appendix A of the resolution that is in your backup material. A
portion of these refundings have been previously authorized by the Board; this resolution
supersedes those authorizations and provides a singular authorization for refundings. While the
authorization is for the entire outstanding principal, the refundings will undoubtedly be less since
not all series will meet the Board’s three percent threshold.

It is the Board’s practice to proceed with refinancings which produce at least a three percent net
present value savings over the original financings. In some instances, this requirement is waived
for a portion of the maturities within an issue if the balance of the maturities merit refinancing and
it makes sense to refinance the entire issue. The issues proposed for refinancing will meet this
general criteria at the time of financing, or the State Treasurer will defer sale until market
conditions are more favorable.



BOND ITEMS

BONDS - ITEM 2

DEPARTMENT OF JUSTICE (0820)

NORTHERN SAN JOAQUIN VALLEY

SAN JOAQUIN COUNTY

Central Valley Replacement Laboratory

Authority:  Chapter 162/96, Item 0820-301-0001(1)
Chapter 282/97, Item 0820-301-0001(1)
Chapter 282/97, Item 0820-301-0660(1)

a. Adopt a resolution to:

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

(2) Approve the form of and authorize the execution of the Construction Agreement
between the Department of Justice and the State Public Works Board.

(3) Approve the form of and authorize the execution of a Facility Lease between the
Department of Justice and the State Public Works Board.

(4) Approve the form of and authorize the execution of a Site Lease between the
Department of Justice and the State Public Works Board.

(5) Authorize the use of interim financing, to be repaid from the State Building
Construction Fund from the proceeds from the sale of bonds.

Total Estimated Project Cost: $9,151,000

APPROVED.



BOND ITEM

STAFF ANALYSIS - ITEM 2
Department of Justice, Central Valley Replacement Laboratory

Action Requested
The requested adoption of this resolution authorizes interim financing of for the
construction phase of this project to be repaid from the issuance of lease revenue bonds.

Scope Description

This project is within scope. The project constructs a new 31,933 gross square foot forensic
laboratory including work, parking, and utilities in Ripon, CA, to replace the existing laboratories
in Stockton and Modesto with a single facility. The administrative area consists of the following:
reception area, records file room, copy and supplies room, employee room, conference room,

library, showers and lockers, separate rest rooms for both employees and visitors, and office space

for a staff of 27.

The laboratory area includes the following: evidence reception area, evidence viewing room,
evidence vault with walk-in freezer, refrigerator, drying cabinets, drug storage vault, and lab
storage, firearms exam area, firearms vault, test fire tank and firing range, general exam area,
serology prep, PCR amplification, trace evidence rooms and trace microscopy area (2 ea.),
mstrument room, clean lab room, vehicle exam with lift, dark room, blood alcohol/intox, and
maintenance shop.

Funding and Project Cost Verification
This project is within cost.

$9,151,000 total project cost
$10,000 land acquisition (administrative costs only; land donated by the City of Ripon)
$827,000  project costs previously allocated: preliminary plans and working drawings

$8,314,000 to be allocated: $7,337,000 for construction contracts, $367,000 for contingency,
and $610,000 for project administration

CEQA
A Notice of Determination was filed at the State Clearinghouse on June 13, 1997. The review
period ended on July 13, 1997 with no public comment.

Project Schedule
The project schedule is as follows:

Preliminary plans approved: July 14, 1997
Working drawings approved: =~ December 18, 1997
Complete construction: January 1999

Staff Recommendation:  Approve resolution.
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BOND ITEMS

BONDS - ITEM 3

DEPARTMENT OF CORRECTIONS (5240)
Emergency Bed, Various Projects

Authority: Chapter 303/95, Item 5240-301-660
a. Adopt a resolution to:
(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

(2) Approve the form of and authorize the execution of the Construction Agreement
between the Department of Corrections and the State Public Works Board.

(3) Approve the form of and authorize the execution of a Site Leases or amendments to
Site Leases as required between the Department of Corrections and the State Public
Works Board.

(4) Approve the form of and authorize the execution of a Facility Leases or amendments to
Facility Leases as required between the Department of Corrections and the State Public

Works Board.

(5) Approve the form of and authorize the execution of an Indenture or a Supplemental
Indenture as required between the State Treasurer and the State Public Works Board.

(6) Approve the form of and authorize the execution and delivery of a Preliminary Official
Statement.

(7) Approve the form of and authorize the execution and delivery of an Official Statement.
(8) Approve other related actions in connection with the authorization, issuance, sale, and
delivery of said revenue bonds.
Total Estimated Project Cost: $116,082,000

APPROVED.



BOND ITEM

STAFF ANALYSIS - ITEM 3
Department of Corrections, Emergency Beds, Various Projects

Action Requested
The requested action would authorize the sale of SPWB lease revenue bonds.

Scope Description

The Emergency Bed Program provided additional male inmate beds to met an anticipated
deficiency in male beds. Ten lease-revenue bond-funded projects for the Emergency Bed Program
were approved in Chapter 303, Statutes of 1995. These projects included the construction of 24
new dormitory housing units and the required support facilities. The support facilities included
medical clinics, education classrooms, administration buildings and food service modifications.

Funding and Project Cost Verification
This project is within cost.

$116,082,000 total project
$117,000,000 estimated cost of issuance

CEQA
N/A

Project Schedule
All projects are completed and occupied except Avenal.

Staff Recommendation:  Approve resolution.



BOND ITEMS

BONDS - ITEM 4
DEPARTMENT OF CORRECTIONS (5240)
CALIFORNIA STATE PRISON, SACRAMENTO
REPRESA, SACRAMENTO COUNTY
Correctional Treatment Center
Authority:  Chapter 282/97, Item 5240-303-0660(1)
a. Adopt a resolution to include the following:

(1) Authorize the sale of the State Public Works Board Lease Revenue Bonds.

(2) Approve the form of and authorize the execution of the Construction Agreement
between the Department of Corrections and the State Public Works Board.

(3) Approve the form of and authorize the execution of a Facility Lease between the
Department of Corrections and the State Public Works Board.

(4) Approve the form of and authorize the execution of a Site Lease between the
Department of Corrections and the State Public Works Board.

(5) Authorize the use of interim financing to be repaid from the Public Works Board
Construction Fund from the proceeds from the sale of bonds.

Total estimated project cost: $2,066,000

APPROVED.
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BOND ITEM

STAFF ANALYSIS - ITEM 4
Department of Corrections, California State Prison, Sacramento - Sacramento County

Action Requested
The requested adoption of this resolution authorizes the interim financing for the construction
phase of this project to be repaid from the issuance of lease revenue bonds.

Scope Description

This project is within scope. The Correctional Treatment Center (CTC) licensing project provides the
existing medical facility at California State Prison, Sacramento with the building modifications needed
to meet Title 24 requirements identified in the California Code of Regulations for a CTC license.
.Major project components include additional space for medical records and medical supplies and the
interior modification of the existing medical building to provide all services required by the code.

Funding and Project Cost Verification
This project is within cost.

$2,066,000 total estimated project cost

$361,000  project cost previously allocated: $144,000 preliminary plans, $217,000 working
drawings

$1,705,000 proposed funding necessary: $1,230,000 contract, $86,000 contingency, $244,000
project administration, $145,000 agency retained (guarding costs and
telecommunications)

CEQA
A Notice of Exemption was filed at the State Clearinghouse on May 8, 1996. The review period
ended on June 12, 1996 with no public comment.

Project Schedule
The project schedule is as follows:

Preliminary plans approved: September 5, 1995
Working drawings approved:  July 12, 1997
Complete construction: June 21, 1999

Staff Recommendation:  Approve resolution.
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CONSENT ITEMS

CONSENT - ITEM 5
DEPARTMENT OF GENERAL SERVICES (1760)
REAL ESTATE SERVICES DIVISION (RESD)
DEPARTMENT OF MENTAL HEALTH (4440)
NAPA STATE HOSPITAL (PORTION), NAPA COUNTY
Authority: Chapter 323, Statutes of 1983

a. Authorize the sale of State surplus land

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 5§

Department of General Services, Real Estate Services Division
Department of Mental Health, Sale of Surplus Land

Action Requested

The requested action will authorize the sale by the Director of General Services of certain
surplus State-owned real property located at the southerly boundary of the Napa State
Hospital property in Napa County, comprising approximately 101.2 acres of unimproved
land.

Scope Description

There is no scope for this project. The State has received a cash offer from SY AR Industries,
Inc. at the appraised amount of $406,000. SY AR is the adjoining owner of this landlocked
surplus parcel and has been leasing it from the State for quarry purposes since 1961. The State
Lands Commission approved the sale of the mineral rights to this parcel on May 12, 1997 based
upon the appraised value thereof.

CEQA
N/A

Staff Recommendation:  Authorize sale of surplus land.
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CONSENT ITEMS

CONSENT - ITEM 6

DEPARTMENT OF PARKS AND RECREATION (3790)
ANZA-BORREGO DESERT STATE PARK

SAN DIEGO COUNTY

Department Parcel Numbers A15901 & A15902 (DPR - 1135)

Authority:  Chapter 282/97, 3790-301-0545(1)
Fish & Game Code Section 2787(a)(2)
Public Resources Code Section 5907(b)(1)(B)

a. Approve site selection and acquisition
b. Approve no cost option

APPROVED.

CONSENT ITEMS

STAFF ANALYSIS — ITEM 6
Department of Parks and Recreation, Anza-Borrego Desert State Park

Action Requested

The request will permit the purchase of one parcel, approximately 1185 acres (with an
associated donation of approximately 237 acres), as an addition to the Anza-Borrego Desert
State Park. Acquisition is sought in fee. In addition, the authorization will permit the
Department to enter into a two-year no-cost conditional option to purchase additional property
within the overall project area. DPA will request approval of any option purchase.

Scope Description

This acquisition is within scope. The legislature has approved the funding for the purchase of
additions to Anza-Borrego Desert State Park in the Sentenac Canyon area, without specifying
particular parcels.
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Funding and Project Cost Verification

This project is within cost. The project is eligible for funding from the identified fund sources.
The statutory and Budget Act appropriations (in the cited items) currently have sufficient balances
for the Department’s portion of the acquisition, $1,185,000. This acquisition is consistent with the
Department’s overall plan for these funds. The total $2,550,000 purchase price is comprised of:

$200,000 Habitat Conservation Fund

$985,000 River Parkway Subaccount

$200,000 Environmental Enhancement and Mitigation (EEM) grant
$880,000 Transportation Enhancement Activities (TEA) grant
$100,000 grant from the National Fish and Wildlife Foundation grant
$185,000 Anza-Borrego Foundation

CEQA
The Department certifies that the requirements of CEQA have been met. A Notice of Exemption

was filed with the State Clearinghouse on May 20, 1997, and the response period expired on June
24, 1997.

Project Schedule
The anticipated close of escrow is in May of 1998.

Other

o The purchase price is within the value range approved by DGS staff. The owner has
agreed to donate approximately 237 acres and to offer the State a two-year no cost
conditional option for the purchase and donation of additional property, subject to the
availability of funds. The conditions of the option will not include any obligation for
additional purchases. The state is free to not exercise the option without negative financial

consequences.

o No environmental hazard assessment was conducted as there were no indications or history
of contamination.

o The Department is not aware of any lawsuits pending concerning the property.

o The parcel to be acquired is unimproved. There are structures on the optioned parcel, but
that issue would be addressed if and when the option is exercised.

o Implied dedication was considered in the property valuation. A physical inspection of the

property, as of the date of value, did not reveal any evidence of present or past public use.

Staff recommendation: Approve site selection/acquisition and purchase option.
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CONSENT ITEMS

CONSENT - ITEM 7
DEPARTMENT OF PARKS AND RECREATION (3790)
NAVARRO RIVER REDWOODS STATE PARK
MENDOCINO COUNTY
Department Parcel Number A10203 (DPR - 1122)
Authority: Chapter 587/92, 3790-301-235(1), reapp. by Chapter 282/97, 3790-490-0235(1)

a. Approve site selection and acquisition

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS — ITEM 7
Department of Parks and Recreation, Navarro River Redwoods State Park.

Action Requested
The request will permit the fee acquisition of approximately 7.5 acres of unimproved and
unoccupied land as an addition to the Navarro River Redwoods State Park.

Scope Description
This acquisition is within scope. The Legislature has approved funding to expand Navarro River
Redwoods State Park, without specifying particular parcels.

Funding and Project Cost Verification

This project is within cost. The funding approved by the Legislature for this project is from the
Public Resources Account in the amount of $315,000; the appropriation currently has a balance of
$58,000. The appraised value of the property to be acquired ($4,500) is well within the remaining
balance and the use of this funding for the acquisition of this parcel is consistent with the
Department’s overall plan.

CEQA

The Department certifies that CEQA requirements have been met. A Notice of Exemption was
filed with the State Clearinghouse on May 22, 1996, declaring the project is categorically exempt
from the EIR process. The 35 day posting and review period was concluded on June 26, 1996.

Project Schedule
Escrow is expected to close in April 1998.

Other

e The Department conducted a review of the property for evidence of contamination from
hazardous and toxic materials. There was no evidence or indications of contamination.

e The Department is not aware of any lawsuits pending concerning the property. The property
acquisition agreement will require the delivery of clear title to the state.

e Implied dedication was considered in the property valuation.

e DPR has verified that there are no legal or illegal campers inhabiting the property.

Staff Recommendation:  Approve site selection and acquisition.
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CONSENT ITEMS

CONSENT - ITEM 8
DEPARTMENT OF PARKS AND RECREATION (3790)
BODIE STATE HISTORIC PARK
MONO COUNTY
Stabilize and Repair Buildings, Phase III
Authority:  Chapter 282/97, Item 3790-301-0140(2)

a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 8

Department of Parks and Recreation - Bodie State Historic Park
Stabilize and Repair Buildings, Phase III

Action Requested

The requested action will approve preliminary plans and allow proceeding to construction.
The nature of the repair and restoration work permits the usage of completed preliminary plans to
also function as working drawings.

Scope Description

This project is within scope. This is the third phase of a three-phase program to stabilize 45
buildings at the park. The project work includes foundation work, wall repair, roof replacement
and reroofing.

Funding and Project Cost Verification
This project is within cost.

$350,000 total estimated project cost
$0 project costs previously allocated

$350,000 project costs to be allocated: direct construction $279,000; agency retained items
$71,000

CEQA
The CEQA Notice of Exemption was filed on December 19, 1997 at the State Clearinghouse.
There were no challenges to the project and the review period expired on

Project Schedule
The project schedule is as follows:

Working drawings complete:  N/A
Complete construction: September 2000

Other
This project is being completed in-house by DPR staft under the authority by Chapter 288,
Statutes of 1997, Section 4(a)(1).

Staff Recommendation: Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 9
UNIVERSITY OF CALIFORNIA (6440)
SANTA CRUZ CAMPUS, SANTA CRUZ COUNTY
Mt. Hamilton Infrastructure Improvements (Santa Clara County)
Authority:  Chapter 282/97, Item 6440-301-0658(27)

a. Recognize scope change

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 9
University of California, Santa Cruz, Mt. Hamilton Infrastructure Improvements

Action Requested
The requested action will recognize a change to the project’s scope.

Scope Description

This project is not within scope. The original project proposed to reconstruct septic tank
systems, improve heating systems, correct underground fuel storage tanks, upgrade fire alarm and
electrical systems, and reconstruct roadways at the remote Lick Observatory on Mt. Hamilton.
During the preparation of working drawings, the Office of the State Fire Marshal recommended
installation of an automatic fire sprinkler system to provide additional fire and life safety in the
Main Building. The University proposes a scope change to incorporate the installation of an
automatic fire sprinkler system. A letter discussing the scope change was sent to the Legislature
February 3, 1998.

Funding and Project Cost Verification

This project is within cost. There is no change in project cost as a result of this scope change.
Underground fuel storage tanks which were to have been removed may be abandoned in place
under an agreement with the County of Santa Clara. The savings is expected to pay for the
sprinkler system.

$5,758,000  total estimated project cost

$600,000 project costs previously allocated: preliminary plans $350,000 (University funds);
working drawings $250,000

$5,158,000 to be allocated for: construction $5,158,000 ($4,629,000 contracts, $231,000
contingency, $298,000 A&E costs) at ENR 5734

CEQA
The project continues to be in compliance with CEQA.

Project Schedule
The project schedule is as follows:

Preliminary plans approved: July 1997
Complete construction: November 1998

Staff Recommendation:  Recognize scope change.
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CONSENT ITEMS

CONSENT - ITEM 10

COMPTON COMMUNITY COLLEGE DISTRICT
COMPTON COLLEGE

LOS ANGELES COUNTY

Demolition, Phase I

Authority:  Chapter 282/97, Item 6870-301-0658(14)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 10
California Community Colleges, Demolition, Phase I, Compton College

Action Requested
The requested action will approve preliminary plans and release working drawing funds.

Scope Description

This project is within scope. This project demolishes seven vocational technology buildings that
have been classified as health and safety hazards that cannot cost effectively be renovated to
current building codes. A new vocational technology building, funded as a separate project to
replace the seven buildings, is presently under construction and on schedule. The 50,987 gross
square feet occupied by the unsafe buildings will be landscaped or paved.

Funding and Project Cost Verification
This project is within cost.

$1,136,000 total estimated project cost
$0 previously allocated for preliminary plans

$1,136,000 to be allocated: working drawings $51,000, construction $1,085,000 (1,045,000
contracts; $14,000 contingency; $26,000 testing and inspection) at CCCI 3571

CEQA

This project is in compliance with CEQA. The replacement and demolition of the vocational
technology buildings is addressed in the environmental impact report of the college as a whole. A
negative declaration for this particular project was effective March 28, 1997.

Project Schedule
The project schedule is as follows:

Working drawings approved:  May 1, 1998.
Complete construction: September 30, 1998.

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT -ITEM 11

DESERT COMMUNITY COLLEGE DISTRICT
COLLEGE OF THE DESERT

RIVERSIDE COUNTY

Math/Social Science Buildings

Authority:  Chapter 282/97, Item 6870-301-0658(12), CFIS #40.10.111
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 11
California Community Colleges, Math/Social Sciences Buildings, College of the Desert

Action Requested
The requested action will approve preliminary plans and release working drawing funds.

Scope Description

This project is within scope. This project will provide for construction of two buildings which
will include: 7,500 asf for classrooms, 3,623 asf for laboratories, 2,323 asf for faculty &
administration offices, and 900 asf for meeting rooms.

Funding and Project Cost Verification
This project is within cost.

$5,566,000 total estimated project cost
$210,000 previously allocated for preliminary plans

$5,356,000 to be allocated: working drawings $200,000, construction $5,156,000
($4,576,000 construction contracts, $229,000 contingency, $ 92,000 construction
management, and $259,000 A&E/T&I) at CCCI 3571

CEQA

This project is in compliance with CEQA. The Notice of Final Determination was filed with
the State Clearinghouse on December 10, 1997, and the response period expired on January 9,
1998.

Project Schedule
The project schedule is as follows:

Working drawings approved:  January 1999
Complete construction: June 2000

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 12

LOS RIOS COMMUNITY COLLEGE DISTRICT
FOLSOM LAKE CENTER

SACRAMENTO COUNTY

On-Site Development

Authority: Chapter 282/97, Item 6870-301-0658(48)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 12
California Community Colleges, On-Site Development, Folsom Lake Center

Action Requested
The requested action will approve preliminary plans and release working drawing funds.

Scope Description

This project is within scope. This project develops the infrastructure at the site to support the
first phase of instructional facilities. The project includes installing electrical, sewer, water and
telephone infrastructure; storm drains; a loop road; landscaping and erosion control; a traffic
signal; and access road improvements.

Funding and Project Cost Verification
This project is within cost.

$5,674,000 total estimated project cost
$134,000 previously allocated for preliminary plans

$5,540,000 to be allocated: working drawings $ 746,000, construction $4,794,000
($4,328,000 contracts; $216,000 contingency; $87,000 construction management;
$163,000 A&E/T&I) at CCCI 3571

CEQA
This project is in compliance with CEQA. The center’s EIR was filed with the State
Clearinghouse on April 23, 1990.

Project Schedule
The project schedule is as follows:

Working drawings approved: = February 1999
Complete construction: December 1999

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 13

LOS RIOS COMMUNITY COLLEGE DISTRICT
FOLSOM LAKE CENTER

SACRAMENTO COUNTY

Instructional Facilities, Phase IA

Authority: Chapter 282/97, Item 6870-301-0658(49)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 13
California Community Colleges, Instructional Facilities, Phase [A, Folsom Lake Center

Action Requested
The requested action will approve preliminary plans and release working drawing funds.

Scope Description

This project is within scope. This project will construct new buildings including 5,524 asf for
classrooms, 12,000 asf for laboratories, 5,704 asf for offices, 8,090 asf for library, and 2,111 asf
for audio visual.

Funding and Project Cost Verification
This project is within cost.

$13,861,000 total estimated project cost
$391,000 previously allocated for preliminary plans

$13,470,000  to be allocated: working drawings $623,000, construction $12,847,000
($11,559,000 contracts; $616,000 contingency; $247,000 construction
management; $425,000 A&E/T&I) at CCCI 3571

CEQA
This project is in compliance with CEQA. The center’s EIR was filed with the State
Clearinghouse on April 23, 1990.

Project Schedule
The project schedule is as follows:

Working drawings approved:  February 1999
Complete construction: August 2000

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 14

MT. SAN JACINTO COMMUNITY COLLEGE DISTRICT
MT. SAN JACINTO COLLEGE

RIVERSIDE COUNTY

Business & Technology, Secondary Effects

Authority: Chapter 282/97, Item 6870-301-0658(56)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 14
California Community Colleges, Business & Technology,
Secondary Effects, Mt. San Jacinto College

Action Requested
The requested action will provide approval of preliminary plans and release working
drawing funds.

Scope Description

This project is within scope. The building provides for construction of a 3,270 asf print shop and
removal of the approximately 6,819 asf modular building that was replaced by the new Business
and Technology Building, with a net reduction in space of 3,549 asf.

Funding and Cost Verification
This project is within cost.

$857,000  total estimated project cost
$19,000 previously allocated for preliminary plans

$921,000 to be allocated: working drawings $64,000, construction $857,000 ($696,000
contracts, $49,000 contingency, $112,000 A&E/T&I) at CCCI 3571

CEQA
A Notice of Exemption was filed with the State Clearinghouse on January 21, 1998. The 30 day
waiting period will expire on February 20, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved: ~ October 1998
Complete construction: December 1999

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 15

PALO VERDE COMMUNITY COLLEGE DISTRICT
PALO VERDE COLLEGE

RIVERSIDE COUNTY

Phase I Facilities

Authority: Chapter 282/97, Item 6870-301-0658(58)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 15
California Community Colleges, Phase I Facilities, Palo Verde College

Action Requested
The requested action will approve preliminary plans and release working drawing funds.

Scope Description

This project is within scope. The building provides for construction of initial facilities (44,593
asf) at a new district-owned site. The project includes 4,350 asf for classrooms, 2,255 asf for
media services, 10,674 asf for laboratories, 9,602 asf for faculty and administrative offices and
related functions, 7,120 asf for library, 4,014 asf for a learning skills center, 2,500 asf for music
recital, 416 asf for data processing, and 3,662 asf for food service.

Funding and Cost Verification

This project is not within cost. The district has estimated that this project will exceed its current
costs by approximately $600,000 (4 percent of construction) due to an increase in construction
contracts cost for additional soil compaction, a city sewer connection fee, and a fire safety water
storage tank, and inclusion of a fire sprinkler system which was in the original cost estimate,
however was erroneously left out at in the construction budget. The district has committed to deal
with this issue during the working drawings phase.

$17,005,000 total estimated project cost
$624,000 previously allocated for preliminary plans

$16,381,000 to be allocated: working drawings $586,000, construction $15,136,000
($13,650,000 contracts, $683,000 contingency, $218,000 construction
management, $585,000 A&E/T&I) at CCCI 3571

CEQA
A Final Notice of Determination was filed with the County Clerk of Riverside County on
July 1, 1997. The 30 day waiting period expired on July 30, 1997.

Project Schedule
The project schedule is as follows:

Working drawings approved:  July 1998
Complete construction: May 2001

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 16

SAN JOSE-EVERGREEN COMMUNITY COLLEGE DISTRICT
EVERGREEN VALLEY COLLEGE

SANTA CLARA COUNTY

Biology/Nursing Addition

Authority:  Chapter 282/97, Item 6870-301-0658(71)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 16
California Community Colleges, Biology/Nursing Addition, Evergreen Valley College

Action Requested
The requested action will approve preliminary plans and release working drawing funds.

Scope Description

This project is within scope. Minor adjustments have been made during refinement of the
design, including the reallocation of meeting room and storage space into additional instructional
labs. The project will provide for construction of two new buildings which will add 24,368 asf for
nursing and biology instruction with 14,464 asf for teaching laboratories, 4,094 asf for lecture,
3,481 asf for offices, and 2,329 asf for meeting rooms and storage.

Funding and Project Cost Verification
This project is within cost.

$9,463,000 total estimated project cost
$229,000 previously allocated for preliminary plans

$9,234,000 to be allocated: working drawings $429,000, construction $8,805,000 ($7,919,000
contracts, $396,000 contingency; $158,000 construction management, $332,000
administration, testing and inspection) at CCCI 3571

CEQA
This project is in compliance with CEQA. A negative declaration for this particular project was
filed with Santa Clara County in February and was effective March 4, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved: ~ September 1, 1998
Complete construction: April 15,2000

Staff Recommendation:  Approve preliminary plans.
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CONSENT ITEMS

CONSENT - ITEM 17

REDWOODS COMMUNITY COLLEGE DISTRICT
COLLEGE OF THE REDWOODS

HUMBOLDT COUNTY

Library & Media Service

Authority:  Chapter 282/97, Item 6870-301-0658(62)
a. Approve preliminary plans

APPROVED.
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CONSENT ITEMS

STAFF ANALYSIS - ITEM 17
California Community Colleges - Library and Media Services, College of the Redwoods

Action Requested
The requested action will approve preliminary plans and release working drawing funds.

Scope Description

This project is within scope. The 28,415 asf library includes: 17,729 asf for library functions
with communications support rooms and reception, 4,486 asf for learning assistance and tutoring,
and 6,200 asf for audio visual and distance learning functions.

Funding and Cost Verification
This project is within cost.

$11,238,000 total estimated cost
$392,000 previously allocated for preliminary plans

$10,846,000 to be allocated: working drawings $407,000, construction $10,439,000
($9,442,000 contracts, $472,000 contingency, $336,000 A&E/T&I, $189,000
construction management) at CCCI 3571

CEQA
This project is in compliance with CEQA. A Notice of Final Determination was filed with the
State Clearinghouse on January 20,1998. The response period expired on February 19, 1998.

Project Schedule
The project schedule is as follows:

Working drawings approved:  July 1998
Complete construction: April 2000

Staff Recommendation:  Approve preliminary plans.
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REPORTABLES

To be presented at meeting.

Date:

Respectfully Submitted,

TOM DITHRIDGE
Administrative Secretary

CO:\PWB\FIN MIN\FM031398.PWB 07/29/09 12:20 PM

38



